
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:50 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 645 Date: 06-Sep-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 94

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 . 1 - E & 1 - F on the South side
& main spans load transfer . They started at 7:00 AM.

Gary , Ethan , & Stanley had to work on the jacking system on the platform . Scott had to operate the
pump . Crews started at PP # 82 on at 7:10 AM. Crews had to measure the stokes on the hydraulic jacks ,
lock the nuts , & release the hydraulic jacks . They were done at 7:50 AM.

After that , crews had to work on the load transfer at PP # 70 , 58 , 50 , 34 , 26 , & 18 . Following the
same procedures as on previous location . They were done on Phase 1 - 1 E at PP # 18 at 10:50 AM.

Then , crews had to work on Phase 1 . 1 - F . They started at PP # 18 at 11:00 AM. Scott , Ethan , &
Stanley had to form the 1st crew . Gary , Jose , Steve , & Rene had to form the 2nd crew . I had to check
the pressure with both crews . Douglas & Mahbub had to take & average the rod measurements .

In addition to that , crews had to work on the remaining suspender ropes . They had to take the slack
out of the ropes , slide the rods , & lock the nuts .

In the afternoon , Laraine , Roberto , & Mohinder had to cover the activities on Phase 1 . 1 E & 1 - G to
the end of the shift .

Measurements obtained from today operation . Maximum Pressure 9000 PSI
Phase - 1 . 1 - E
PP # Pressure PSI Remaining Length mm.
82 2400 5099
70 2400 4582
58 2300 3016
50 2900 1484
34 3100 254
26 2800 392
18 2600 478

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM HAYES BATISTEIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 645 Date: 06-Sep-2012 Thursday

JNM JOSE ALFAROIronworker 0.00 0.00 0.00 0.00

GEN GARY ANDERSONIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00
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